
ID Task Name Contr. Dur Start

1 Mass Fill 53 d Mon 4/5/04
2 Keyway cut in/Fill McG Hester 53 d Mon 4/5/04

3 Site work / Early Utilities 0 d Sat 4/24/04
4 Install SS line @ bldg.62 (pothole) LBNL Fac 0 d Sat 4/24/04

5 Building 62 FH relocate (pending pco) 44 d Tue 3/9/04
6 Procurement (materials) Submittal approval McG Hester 40 d Tue 3/9/04

7 FH Shutdown  **/**** LBNL Fac 2 d Thu 4/22/04

8 Pothole for existing utilities McG Hester 2 d Thu 4/22/04

9 Excavate/ cap *** McG Hester 2.5 d Mon 4/26/04

10 Relocate FH/bollards McG Hester 1 d Tue 4/27/04

11 Test and backfill  *** McG Hester 2 d Wed 4/28/04

12 AC road and parking lot  *** McG Hester 1 d Thu 4/29/04

13 Cooling Tower Shoring Wall 86 d Mon 12/8/03
14 #3  (790')  13 ea. 86 d Mon 12/8/03
15 Access and Bench McG Hester 1 d Mon 4/5/04

16 Drill Tie backs DBM 1 d Mon 4/5/04

17 Shotcrete DBM 2 d Mon 4/5/04

18 Tension Tie Backs  3rd row DBM 1 d Mon 12/8/03
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ID Task Name Contr. Dur Start

34 Building Excavation & Tie back install 5 d Mon 3/1/04
37 Tie Back Installation 133 d? Mon 12/8/03
38 #9  (778'')  ~40 ea. 9 d Mon 4/26/04
39 Install Tiebacks DBM 2 d Mon 4/26/04

40 Cure Concrete / Tension tiebacks  DBM 4 d Mon 4/26/04

41 Install 3" shotcrete mud wall  DBM 2 d Fri 4/30/04

42 #10  (771'')  ~51 ea. 14 d Thu 4/29/04
43 Excavate bench  McG Hester 4 d Thu 4/29/04

44 Install Tiebacks DBM 3 d Mon 5/3/04

45 Install 3" shotcrete mud wall  DBM 2 d Fri 5/7/04

46 Cure Concrete / Tension tiebacks  DBM 4 d Mon 5/10/04

47 #11  (765'')  ~55 ea. 16 d Thu 5/6/04
48 Excavate bench  McG Hester 4 d Thu 5/6/04

49 Install Tiebacks DBM 4 d Thu 5/13/04

50 Install 3" shotcrete mud wall  DBM 2 d Tue 5/18/04

51 Cure Concrete / Tension tiebacks  DBM 4 d Thu 5/20/04

52 #12  (756'')  ~40 ea. 133 d? Mon 12/8/03
53 Excavate bench  McG Hester 4 d Fri 5/14/04

54 Install Tiebacks DBM 4 d Wed 5/19/04

55 Install 3" shotcrete mud wall  DBM 2 d Tue 5/25/04

56 Cure Concrete / Tension tiebacks  DBM 3 d Fri 5/28/04
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